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TO ¢ Chief, Industrial Division DATE: 1 June 1959
e B
FROM : Chief, Shipbuilding Branch f// 57{, : }
H {: ¥ i
{ / “'f}’ér 5,/l
SUBJECT: I/SH Branch Report for May 1959. ' \a. “,//

1. The Status of Branch Projects 1s a8 follows:

- (&) Project 35.1559

USSR Shipbuilding Costs

Respongible Analyst: %

Published in May 1959.

-~ (b) Project 35.1933

USSR Shipbuilding Industry in Economic Region III
25X1A9a
Reagponsible Analysts:

Due Date to St/PR: 2 June 1959

No work has been done on this project: in recent months.
A change in the due date to 1 April 1960 was proposed in the Branch
Program for FY 1960.
- (c) Project 35.2090
Methodology for Capability Estimates

Due Date to St/PR: 1 May 1959

Work continues on this project. Completion is expected
in June 1959.

- (d) Project 35.2394

Ruble Cost Estimate of USSR "W" Class Submarine
25X1A9a

Responsible Analyst: _

Work continues on this project.

Sanitized - Approved WDP62300231A000100210055-1



Sanitized - Approved For | : CIA-RDP62S00231A000100210055-1

SUBJECT: I/SH Branch Report for May 1959.

. (e) Project 35.2486

Construction and Imports of Fish Factory Trawlers
for the Soviet Fishing Fleet.
Responsible Analyst: _ 25X1A93
Due Date: 30 April 1959
Published in May 1959.
(£) Project 35.2u459

Estimates of Ship Construction in the USSR
Responsible Analyst: |G 25X1A%
Due Date to St/PR: 30 June 1959

Coordination of estimates with ONI is underway with
completion expected early in June.

. (g) Project 35.2488
Construction and Import of QOleg Koshevoi Class
Tankers for the Caspien Fleet.
Responsible Analyst: _ 25X1A9a
Due Date to 8t/PR: 15 May 1959
Draft of this report submitted on 25 May 1959.
(h) Project 35.2499
Submarine Construction at Komsomol'sk
Responsible Analyst: _25X1A98
Due Date to St/PR: 1 January 1960

Work continues on this project.
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2. The Status of Support Projects worked on during the month is

as follows:
(a) Project 10.2200
Soviet Capabilities 1959-6L
Responsible Analyst: _ coordinates Branch 25%X1AQ93
Contribution.
Due Date: 1 July 1959
Preparation of Branch Contribution continues.

3. Changes in Estimates.

Recent developments in intelligence on Bloc Shipbuilding have
not changed present estimates significantly.

%. Relationships with Other Components.

Nothing to report.

Future Plans.

A

Nothing to report.

6. Other Problems and Recommendations.

None.

25X1A9a
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